

خطة مرحلة الإطلاق الرسمي

الانتقال من Pilot ناجح إلى دخول تجاري كامل للسوق السعودي — موديول وايت ليجل

Arabic Version / النسخة العربية

١. نطاق مرحلة الإطلاق الرسمي

هذه المرحلة تبدأ بعد نجاح الـ Pilot (بيوت تجريبية شغالة، ملاحظات عملاء إيجابية، اعتمادات سابـر/CITC صادرة). الهدف الآن: بناء مخزون تجاري كافٍ لأول ٣-٤ أشهر من المبيعات عبر قناتين معاً (تجزئة/أونلاين + B2B مع مقاولين ومطورين)، مع تأسيس البنية التشغيلية (مستودع، دعم فني، تسويق).

الفرق الجوهرى عن الـ Pilot: الكميات تكبر بمعدل ٨-١٠ أضعاف تقريباً، وتظهر تكاليف تشغيلية جديدة (مستودع، فريق، تسويق، منصة بيع) لم تكن مطلوبة في مرحلة الاختبار.

٢. المنتجات والكميات المقترحة (أول دفعة تجارية)

المنتج	الكمية المقترحة	ملاحظات
موديول ريلاي خط واحد	٣٥٠ قطعة	الأعلى طلباً غالباً
موديول ريلاي خطين	١٨٠ قطعة	
موديول ريلاي ٤ خطوط	٩٠ قطعة	
شاشة باندل ٣,٥ إنش	١٤٠ قطعة	
شاشة باندل ١١ إنش	٦٠ قطعة	هامش أعلى، طلب B2B أكبر
قفل ذكي داخلي	٧٠ قطعة	
قفل ذكي خارجي	٨٠ قطعة	الأكثر طلباً من المقاولين
كاميرا مراقبة داخلي	١٣٠ قطعة	
كاميرا مراقبة خارجي	٩٠ قطعة	
حساس حركة	٢٢٠ قطعة	
حساس إضاءة/سطوع	١٤٠ قطعة	
محرك تحكم ستائر/شتر	١٣٠ قطعة	
حساس تسريب مياه	١٤٠ قطعة	
حساس تسريب غاز	٧٠ قطعة	
Gateway/Hub مركزي	٧٥ قطعة	
الإجمالي	~ ١,٩٦٥ قطعة	نفس ١٤ موديل سابقاً

هذا الحجم قد يؤهلك لتخفيض سعر الوحدة (Volume Discount) بين ١٠-٢٠٪ مقارنة بأسعار Pilot — تفاوض عليه صراحة مع المصنع بناءً على تاريخ التعامل الناجح في الـ Pilot.

٣. التكلفة التقديرية للتصنيع (FOB الصين، بعد خصم الكمية)

المنتج	سعر الوحدة بعد الخصم (USD)	الإجمالي للكمية
ريلاي خط واحد (٣٥٠×)	\$3.5 - \$6	\$1,225 - \$2,100
ريلاي خطين (١٨٠×)	\$5 - \$8.5	\$900 - \$1,530
ريلاي ٤ خطوط (٩٠×)	\$10 - \$15	\$900 - \$1,350
شاشة ٣,٥" (١٤٠×)	\$15 - \$24	\$2,100 - \$3,360
شاشة ١١" (٦٠×)	\$52 - \$78	\$3,120 - \$4,680

قفل نكي داخلي (٧٠×)	\$47 - \$30	\$3,290 - \$2,100
قفل نكي خارجي (٨٠×)	\$77 - \$47	\$6,160 - \$3,760
كاميرا داخلية (١٣٠×)	\$17 - \$10	\$2,210 - \$1,300
كاميرا خارجية (٩٠×)	\$26 - \$15	\$2,340 - \$1,350
حساس حركة (٢٢٠×)	\$5 - \$2.5	\$1,100 - \$550
حساس إضاءة/سطوع (١٤٠×)	\$5 - \$2.5	\$700 - \$350
محرك ستائر (١٣٠×)	\$21 - \$13	\$2,730 - \$1,690
حساس تسريب مياه (١٤٠×)	\$4.5 - \$2.5	\$630 - \$350
حساس تسريب غاز (٧٠×)	\$12 - \$7	\$840 - \$490
Gateway/Hub (×75)	\$21 - \$13	\$1,575 - \$975
إجمالي تصنيع (FOB)		\$34,595 - \$21,160

رسوم تخصيص الوایت لیل (شعار + تطبیق) مدفوعة مسبقاً فی ال Pilot ولا تتكرر، إلا إذا وسعت التطبيق بميزات جديدة (تقدير إضافي اختياري: \$٥٠٠ - \$٢,٠٠٠).

٤. الشحن والتخليص (حجم تجاري)

البث	التقدير
شحن بحري (FCL جزئي أو كامل حسب الحجم)	\$3,500 - \$1,800
رسوم جمركية (~٥%)	\$1,900 - \$1,150
ضريبة القيمة المضافة (١٥%)	\$5,900 - \$3,600
تأمين الشحنة (اختياري، ~٠,٥%)	\$200 - \$120

٥. الاعتمادات التنظيمية (سابر + CITC)

الشهادات صادرة أصلاً من مرحلة Pilot لكل موديل (PC + اعتماد CITC)، المطلوب الآن فقط:

البث	ملاحظة	التكلفة
شهادة مطابقة الإرسالية (SC) الجديدة	لكل شحنة تجارية جديدة	٣٥٠ - ٦٠٠ ريال × عدد الشحنات
تجديد/تحديث شهادات PC (إن لزم)	فقط لو تغيّر تصميم أي موديل	٥٠٠ - ١,٠٠٠ ريال لكل موديل متأثر
موديلات جديدة (إن أُضيفت)	سابر + CITC كاملة	حسب عدد الموديلات الجديدة

هذه أكبر ميزة مالية للإطلاق الرسمي بعد Pilot ناجح: تكلفة الاعتمادات الثابتة (سابر+ \$4,700-\$10,600 CITC ≈) دُفعت مسبقاً، والآن فقط شهادة الإرسالية الجديدة (SC) لكل شحنة تجارية.

٦. البنية التشغيلية للإطلاق الرسمي (تكاليف جديدة)

البث	التقدير الشهري/لمرة واحدة
مستودع تخزين (إيجار + تجهيز)	٣,٠٠٠ - ٨,٠٠٠ ريال/شهرياً
منصة بيع أونلاين (سلة/زد + بوابة دفع)	١,٥٠٠ - ٤,٠٠٠ ريال إعداد + رسوم شهرية بسيطة
فريق دعم فني وتركيب (٢-١ فني)	٦,٠٠٠ - ١٢,٠٠٠ ريال/شهرياً لكل فني
تسويق رقمي (إطلاق أولي)	١٠,٠٠٠ - ٣٠,٠٠٠ ريال لأول ٣ أشهر

تصوير المنتج + محتوى تسويقي احترافي	٣,٠٠٠ - ٨,٠٠٠ ريال (لمرة واحدة)
مشاركة معرض/فعالية تعريفية (اختياري)	٥,٠٠٠ - ٢٠,٠٠٠ ريال
عقود ضمان وصيانة (نظام قطع غيار أولي)	٢,٠٠٠ - ٥,٠٠٠ ريال

٧. الملخص المالي الإجمالي (مرحلة الإطلاق الرسمي)

البث	الحد الأدنى (USD)	الحد الأقصى (USD)
تصنيع (FOB بعد خصم الكمية)	\$21,160	\$34,595
شحن + تأمين	\$1,920	\$3,700
جمارك + ضريبة قيمة مضافة	\$4,750	\$7,800
اعتمادات إضافية (SC + تحديثات محتملة)	\$300	\$1,200
بنية تشغيلية (٣ أشهر تقريباً)	\$8,000	\$18,500
الإجمالي التقديري	≈ \$36,100	≈ \$65,800

هذا رقم أولي لدفعة تجارية أولى + ٣ أشهر تشغيل. لا يشمل رأس المال العامل لدورة الشراء الثانية، والتي يُفضّل تمويلها من عوائد المبيعات الأولى إن أمكن.

٨. الجدول الزمني التقريبي

المرحلة	المدة
مراجعة نتائج Pilot وتثبيت الطلب النهائي للمصنع	١ - ٢ أسبوع
تفاوض السعر بالجملة + تأكيد الطلب (PO)	١ - ٢ أسبوع
التصنيع الفعلي للكمية التجارية	٥ - ٨ أسابيع
إعداد المستودع والمنصة الإلكترونية (بالتوازي)	٣ - ٥ أسابيع
الشحن البحري (FCL/LCL)	٤ - ٦ أسابيع
التخليص الجمركي	٥ - ١٠ أيام
حملة الإطلاق التسويقي + فتح المبيعات	٢ - ٣ أسابيع (تبدأ قبل وصول الشحنة)
الإجمالي (من قرار الإطلاق إلى أول مبيعات فعلية)	≈ ٣,٥ - ٥ أشهر

٩. توصيات ختامية

١. فاولس المصنع على أسعار جملة رسمية بناءً على أداء الـ Pilot — أنت الآن عميل مُثبت وليس عميلاً جديداً.
٢. لا تشتري كل الكمية التجارية دفعة واحدة إن أمكن — قسّمها على شحنتين (٧٠٪ + ٣٠٪) لتقليل مخاطر التخزين الزائد لأي منتج أقل طلباً من المتوقع.
٣. ابدأ حملة التسويق والحجوزات المسبقة قبل وصول الشحنة بـ ٣-٤ أسابيع لتقليل فترة بقاء المخزون في المستودع.
٤. أغلق عقود B2B مبدئية مع ٢-٣ مقاولين/مطورين قبل الإطلاق لضمان طلبات مؤكدة من اليوم الأول.
٥. خصص ١٠-١٥٪ من ميزانية التشغيل كاحتياطي لتغطية أي تأخير جمركي أو مشاكل جودة في الدفعة الأولى الكبيرة.

Official Launch Phase Plan

Moving from a Successful Pilot to Full Commercial Entry in the Saudi Market — White-Label Model

English Version

1. Scope of the Official Launch Phase

This phase begins after a successful pilot (working pilot homes, positive customer feedback, issued SABER/CITC certificates). The goal now: build sufficient commercial inventory for the first 3-4 months of sales across two channels (retail/online + B2B with contractors and developers), while establishing operational infrastructure (warehouse, technical support, marketing).

Key difference from the pilot: quantities scale up roughly 8-10x, and new operating costs appear (warehouse, team, marketing, sales platform) that weren't needed during the testing phase.

2. Proposed Products & Quantities (First Commercial Batch)

Product	Suggested Qty	Notes
1-gang relay module	350 pcs	Likely highest demand
2-gang relay module	180 pcs	
4-gang relay module	90 pcs	
3.5" touch panel	140 pcs	
11" touch panel	60 pcs	Higher margin, more B2B demand
Smart lock (indoor)	70 pcs	
Smart lock (outdoor)	80 pcs	Most requested by contractors
Security camera (indoor)	130 pcs	
Security camera (outdoor)	90 pcs	
Motion sensor	220 pcs	
Light/brightness sensor	140 pcs	
Curtain/shutter motor controller	130 pcs	
Water leak sensor	140 pcs	
Gas leak sensor	70 pcs	
Central Gateway/Hub	75 pcs	
Total	≈ 1,965 units	Same 14 models as pilot

This volume may qualify you for a 10-20% unit price discount vs. pilot pricing — negotiate explicitly with the factory based on your successful pilot track record.

3. Estimated Manufacturing Cost (FOB China, After Volume Discount)

Product	Discounted Unit Price (USD)	Total for Qty
1-gang relay (×350)	\$3.5 - \$6	\$1,225 - \$2,100
2-gang relay (×180)	\$5 - \$8.5	\$900 - \$1,530
4-gang relay (×90)	\$10 - \$15	\$900 - \$1,350
3.5" panel (×140)	\$15 - \$24	\$2,100 - \$3,360

11" panel (×60)	\$52 - \$78	\$3,120 - \$4,680
Indoor smart lock (×70)	\$30 - \$47	\$2,100 - \$3,290
Outdoor smart lock (×80)	\$47 - \$77	\$3,760 - \$6,160
Indoor camera (×130)	\$10 - \$17	\$1,300 - \$2,210
Outdoor camera (×90)	\$15 - \$26	\$1,350 - \$2,340
Motion sensor (×220)	\$2.5 - \$5	\$550 - \$1,100
Light/brightness sensor (×140)	\$2.5 - \$5	\$350 - \$700
Curtain motor (×130)	\$13 - \$21	\$1,690 - \$2,730
Water leak sensor (×140)	\$2.5 - \$4.5	\$350 - \$630
Gas leak sensor (×70)	\$7 - \$12	\$490 - \$840
Gateway/Hub (×75)	\$13 - \$21	\$975 - \$1,575
Total Manufacturing (FOB)		\$21,160 - \$34,595

White-label customization fees (logo + app) were already paid during the pilot and don't repeat, unless you add new app features (optional additional estimate: \$500 - \$2,000).

4. Shipping & Customs Clearance (Commercial Volume)

Item	Estimate
Sea freight (partial or full container)	\$1,800 - \$3,500
Customs duty (~5%)	\$1,150 - \$1,900
VAT (15%)	\$3,600 - \$5,900
Shipment insurance (optional, ~0.5%)	\$120 - \$200

5. Regulatory Certifications (SABER + CITC)

Certificates were already issued per model during the pilot (PC + CITC approval). Now only the following is needed:

Item	Note	Cost
New Shipment Certificate (SC)	Per new commercial shipment	SAR 350 - 600 × number of shipments
PC renewal/update (if needed)	Only if any model's design changed	SAR 500 - 1,000 per affected model
New models (if added)	Full SABER + CITC	Depends on number of new models

This is the biggest financial advantage of launching after a successful pilot: the fixed certification cost (SABER+CITC ≈ \$4,700-\$10,600) was already paid, and now only a new Shipment Certificate (SC) is needed per commercial shipment.

6. Operational Infrastructure for Official Launch (New Costs)

Item	Monthly/One-time Estimate
Storage warehouse (lease + setup)	SAR 3,000 - 8,000/month
Online sales platform (Salla/Zid + payment gateway)	SAR 1,500 - 4,000 setup + minor monthly fees

Technical support & installation team (1-2 technicians)	SAR 6,000 - 12,000/month per technician
Digital marketing (initial launch)	SAR 10,000 - 30,000 for first 3 months
Product photography + professional marketing content	SAR 3,000 - 8,000 (one-time)
Trade show/launch event participation (optional)	SAR 5,000 - 20,000
Warranty & maintenance contracts (initial spare parts system)	SAR 2,000 - 5,000

7. Total Financial Summary (Official Launch Phase)

Item	Low (USD)	High (USD)
Manufacturing (FOB, after volume discount)	\$21,160	\$34,595
Shipping + insurance	\$1,920	\$3,700
Customs + VAT	\$4,750	\$7,800
Additional certifications (SC + possible updates)	\$300	\$1,200
Operational infrastructure (~3 months)	\$8,000	\$18,500
Estimated Total	≈ \$36,100	≈ \$65,800

This is an initial figure for the first commercial batch + 3 months of operations. It doesn't include working capital for the second purchase cycle, which should ideally be funded from initial sales revenue.

8. Approximate Timeline

Phase	Duration
Review pilot results & finalize order with factory	1 - 2 weeks
Negotiate wholesale pricing + confirm PO	1 - 2 weeks
Actual manufacturing of commercial quantity	5 - 8 weeks
Warehouse & online platform setup (parallel)	3 - 5 weeks
Sea freight (FCL/LCL)	4 - 6 weeks
Customs clearance	5 - 10 days
Marketing launch campaign + sales opening	2 - 3 weeks (starts before shipment arrives)
Total (launch decision → first actual sales)	≈ 3.5 - 5 months

9. Final Recommendations

1. Negotiate official wholesale pricing with the factory based on pilot performance — you're now a proven customer, not a new one.
2. Avoid buying the entire commercial quantity in one batch if possible — split it into two shipments (70% + 30%) to reduce overstock risk for lower-demand items.
3. Start the marketing campaign and pre-orders 3-4 weeks before the shipment arrives to minimize warehouse dwell time.
4. Close preliminary B2B contracts with 2-3 contractors/developers before launch to guarantee confirmed orders from day one.

5. Reserve 10-15% of the operating budget as contingency for customs delays or quality issues in the large first batch.