

خطة المرحلة التجريبية (Pilot)

من المصنع الصيني إلى بيت العميل الأول — موديول وايت ليبل كامل

النسخة العربية / Arabic Version

١. المنتجات المقترحة لـ Pilot والكميات

الفكرة: نغطي بيت متوسط كامل بأقل تنويع ممكن، مع كمية تكفي لـ ٥-٨ بيوت تجريبية.

المنتج	الكمية المقترحة	ملاحظات الاختيار
موديول ريلاي خط واحد	٤٠ قطعة	للإضاءة الفردية (غرف، ممرات)
موديول ريلاي خطين	٢٠ قطعة	لمفاتيح مزدوجة شائعة
موديول ريلاي ٤ خطوط	١٠ قطعة	للوحدات التحكم المركزية بالمطبخ/الصالة
شاشة بابل ٣,٥ إنش	١٥ قطعة	نقطة تحكم في كل غرفة رئيسية
شاشة بابل ١١ إنش	٦ قطع	لوحة تحكم مركزية لكل بيت
قفل ذكي داخلي	٨ قطع	غرف رئيسية/مكاتب
قفل ذكي خارجي	٨ قطع	الباب الرئيسي لكل بيت Pilot
كاميرا مراقبة داخلي	١٥ قطعة	٢ لكل بيت تقريباً
كاميرا مراقبة خارجي	١٠ قطع	مدخل + محيط
حساس حركة	٢٥ قطعة	
حساس إضاءة/سطوع	١٥ قطعة	
محرك تحكم ستائر/شتر	١٥ قطعة	
حساس تسريب مياه	١٥ قطعة	مطابخ وحمامات
حساس تسريب غاز	٨ قطع	مطبخ فقط
Gateway/Hub مركزي	٨ قطع	واحد لكل بيت
الإجمالي	≈ ٢١٨ قطعة	~١٤ موديل منتج مختلف

بعض المصانع قد يكون MOQ لديها أعلى من الكمية هنا لبعض الأصناف (مثال: قفل ذكي = 50 MOQ). احسب لها مخزون احتياطي.

٢. التكلفة التقديرية للتصنيع (FOB الصين)

المنتج	سعر الوحدة (USD)	الإجمالي للكمية
ريلاي خط واحد (٤٠x)	\$4 - \$7	\$160 - \$280
ريلاي خطين (٢٠x)	\$6 - \$10	\$120 - \$200
ريلاي ٤ خطوط (١٠x)	\$12 - \$18	\$120 - \$180
شاشة ٣,٥" (١٥x)	\$18 - \$28	\$270 - \$420
شاشة ١١" (٦x)	\$60 - \$90	\$360 - \$540
قفل ذكي داخلي (٨x)	\$35 - \$55	\$280 - \$440
قفل ذكي خارجي (٨x)	\$55 - \$90	\$440 - \$720
كاميرا داخلية (١٥x)	\$12 - \$20	\$180 - \$300
كاميرا خارجية (١٠x)	\$18 - \$30	\$180 - \$300
حساس حركة (٢٥x)	\$3 - \$6	\$75 - \$150

حساس إضاءة/سطوع (١٥x)	\$6 - \$3	\$90 - \$45
محرك ستائر (١٥x)	\$25 - \$15	\$375 - \$225
حساس تسريب مياه (١٥x)	\$5 - \$3	\$75 - \$45
حساس تسريب غاز (٨x)	\$14 - \$8	\$112 - \$64
Gateway/Hub (x8)	\$25 - \$15	\$200 - \$120
إجمالي تصنيع (FOB)		\$4,382 - \$2,684

رسوم تخصيص الوايت ليبل (لمرة واحدة)

البث	التكلفة
تخصيص شعار على الأجهزة والعلب	\$800 - \$300
تخصيص التطبيق (اسم + شعار + ألوان)	\$2,500 - \$500
إجمالي تخصيص	\$3,300 - \$800

٣. الشحن والتخليص

البث	التقدير
شحن جوي (سريع، كمية Pilot صغيرة)	\$1,500 - \$800
شحن بحري (أرخص، ٢٥-٣٥ يوم)	\$600 - \$300
رسوم جمركية (~٥%)	\$250 - \$150
ضريبة القيمة المضافة (١٥%)	\$900 - \$550

٤. الاعتمادات التنظيمية (سابر + CITC)

الجهة	نوع الشهادة	التكلفة التقريبية
سابر	شهادة مطابقة المنتج (PC)	٥٠٠ - ١,٠٠٠ ريال لكل موديل
سابر	شهادة مطابقة الإرسالية (SC)	٣٥٠ - ٦٠٠ ريال لكل شحنة
CITC	اعتماد لاسلكي (WiFi/BLE/Zigbee)	١,٠٠٠ - ٣,٠٠٠ ريال لكل موديل
مكتب استشاري (اختياري)	إدارة كامل الملف	٢,٠٠٠ - ٥,٠٠٠ ريال

عدد الموديلات المختلفة ≈ ١٤ موديل منتج.

البث	ريال سعودي	دولار تقريباً
سابر (١٤ موديل PC + SC)	14,600 - 7,500	\$3,900 - \$2,000
CITC (14 موديل)	25,000 - 10,000	\$6,700 - \$2,700
استشاري (اختياري)	5,000 - 2,000	\$1,330 - \$530

٥. الإجراءات الإدارية (سعودية)

البث	التكلفة/الوقت التقريبي
سجل تجاري + نشاط استيراد	١,٢٠٠ - ٢,٥٠٠ ريال سنوياً

حساب مستورد على ساير	مجاني (رسوم عند الإصدار فقط)
منصة فسح الجمركية	ضمن إجراءات الجمارك العادية
مخلص جمركي	٥٠٠ - ١,٥٠٠ ريال لكل شحنة

٦. الملخص المالي الإجمالي

البث	الحد الأدنى (USD)	الحد الأقصى (USD)
تصنيع (FOB)	\$2,684	\$4,382
تخصيص وايت ليل	\$800	\$3,300
شحن (الأرخص: بحري)	\$300	\$600
جمارك + ضريبة قيمة مضافة	\$700	\$1,150
اعتمادات ساير	\$2,000	\$3,900
اعتماد CITC	\$2,700	\$6,700
إجراءات إدارية	\$450	\$1,100
الإجمالي التقديري	\$9,600 ≈	\$21,100 ≈

تكلفة الاعتمادات ثابتة تقريباً بغض النظر عن الكمية لأنها مرتبطة بعدد الموديلات. قلل عدد الموديلات في أول دفعة (٨-٩ بدل ١٤) لتخفيف العبء المالي.

٧. الجدول الزمني التقريبي

المرحلة	المدة
اختيار المصنع + عينات + تفاوض	٣ - ٥ أسابيع
تخصيص وايت ليل (يوازي التصنيع)	٢ - ٤ أسابيع
التصنيع الفعلي	٣ - ٥ أسابيع
إجراءات ساير/CITC (بالتوازي)	٣ - ٦ أسابيع
الشحن (بحري)	٤ - ٥ أسابيع
التخليص الجمركي	٣ - ٧ أيام
التركيب والاختبار في أول بيت	١ - ٢ أسبوع
الإجمالي (أول تواصل → أول بيت شغال)	≈ ٤ - ٥ أشهر

٨. توصيات ختامية

١. ابدأ بعدد موديلات أقل (٨-٩ بدل ١٤) لتخفيف تكلفة الاعتمادات.
٢. اطلب Dev Kit من المصنع قبل الالتزام بالكمية الكاملة.
٣. ابدأ إجراءات ساير/CITC فور اعتماد العينات النهائية.
٤. استخدم شحن جوي لأول دفعة Pilot لتسريع الدخول للسوق.
٥. احتفظ بميزانية طوارئ (~٢٠-٢٥٪) لتغطية فروقات MOQ أو رسوم اختبار غير متوقعة.

Pilot Phase Plan

From Chinese Factory to First Customer's Home — Full White-Label Model

English Version

1. Proposed Products & Quantities for the Pilot

Goal: cover a full mid-size home with minimal product variety, enough stock for 5-8 pilot homes.

Product	Suggested Qty	Notes
1-gang relay module	40 pcs	Single lighting circuits (rooms, hallways)
2-gang relay module	20 pcs	Common dual-switch setups
4-gang relay module	10 pcs	Central kitchen/living room panels
3.5" touch panel	15 pcs	Control point in each main room
11" touch panel	6 pcs	Central control panel per home
Smart lock (indoor)	8 pcs	Bedrooms/offices
Smart lock (outdoor)	8 pcs	Main door of each pilot home
Security camera (indoor)	15 pcs	~2 per home
Security camera (outdoor)	10 pcs	Entrance + perimeter
Motion sensor	25 pcs	
Light/brightness sensor	15 pcs	
Curtain/shutter motor controller	15 pcs	
Water leak sensor	15 pcs	Kitchens & bathrooms
Gas leak sensor	8 pcs	Kitchen only
Central Gateway/Hub	8 pcs	One per home
Total	≈ 218 units	~14 distinct product models

Some factories' MOQ per item may exceed the quantities above (e.g. smart lock MOQ = 50). Budget for extra safety stock.

2. Estimated Manufacturing Cost (FOB China)

Product	Unit Price (USD)	Total for Qty
1-gang relay (×40)	\$4 - \$7	\$160 - \$280
2-gang relay (×20)	\$6 - \$10	\$120 - \$200
4-gang relay (×10)	\$12 - \$18	\$120 - \$180
3.5" panel (×15)	\$18 - \$28	\$270 - \$420
11" panel (×6)	\$60 - \$90	\$360 - \$540
Indoor smart lock (×8)	\$35 - \$55	\$280 - \$440
Outdoor smart lock (×8)	\$55 - \$90	\$440 - \$720
Indoor camera (×15)	\$12 - \$20	\$180 - \$300
Outdoor camera (×10)	\$18 - \$30	\$180 - \$300
Motion sensor (×25)	\$3 - \$6	\$75 - \$150

Light/brightness sensor (×15)	\$3 - \$6	\$45 - \$90
Curtain motor (×15)	\$15 - \$25	\$225 - \$375
Water leak sensor (×15)	\$3 - \$5	\$45 - \$75
Gas leak sensor (×8)	\$8 - \$14	\$64 - \$112
Gateway/Hub (×8)	\$15 - \$25	\$120 - \$200
Total Manufacturing (FOB)		\$2,684 - \$4,382

One-Time White-Label Customization Fees

Item	Cost
Logo customization on devices & packaging	\$300 - \$800
App customization (name, logo, colors)	\$500 - \$2,500
Total Customization	\$800 - \$3,300

3. Shipping & Customs Clearance

Item	Estimate
Air freight (fast, small pilot qty)	\$800 - \$1,500
Sea freight (cheaper, 25-35 days)	\$300 - \$600
Customs duty (~5%)	\$150 - \$250
VAT (15%)	\$550 - \$900

4. Regulatory Certifications (SABER + CITC)

Authority	Certificate Type	Approx. Cost
SABER	Product Certificate (PC)	SAR 500 - 1,000 per model
SABER	Shipment Certificate (SC)	SAR 350 - 600 per shipment
CITC	Wireless approval (WiFi/BLE/Zigbee)	SAR 1,000 - 3,000 per model
Consultant (optional)	Full SABER/CITC file management	SAR 2,000 - 5,000

Approx. 14 distinct product models.

Item	SAR	Approx. USD
SABER (14 models, PC + SC)	7,500 - 14,600	\$2,000 - \$3,900
CITC (14 models)	10,000 - 25,000	\$2,700 - \$6,700
Consultant (optional)	2,000 - 5,000	\$530 - \$1,330

5. Administrative Requirements (Saudi Arabia)

Item	Approx. Cost/Time
Commercial registration + import activity	SAR 1,200 - 2,500/year

SABER importer account	Free (fees only on issuance)
Fasah customs platform	Standard customs process
Customs broker	SAR 500 - 1,500 per shipment

6. Total Financial Summary

Item	Low (USD)	High (USD)
Manufacturing (FOB)	\$2,684	\$4,382
White-label customization	\$800	\$3,300
Shipping (cheapest: sea)	\$300	\$600
Customs + VAT	\$700	\$1,150
SABER certification	\$2,000	\$3,900
CITC certification	\$2,700	\$6,700
Administrative setup	\$450	\$1,100
Estimated Total	≈ \$9,600	≈ \$21,100

Certification costs are roughly fixed regardless of quantity, since they're tied to the number of models, not units. Reducing the first batch to 8-9 models (instead of 14) significantly lowers this burden.

7. Approximate Timeline

Phase	Duration
Factory selection + samples + negotiation	3 - 5 weeks
White-label customization (parallel to production)	2 - 4 weeks
Actual manufacturing	3 - 5 weeks
SABER/CITC process (parallel)	3 - 6 weeks
Sea shipping	4 - 5 weeks
Customs clearance	3 - 7 days
Installation & testing in first home	1 - 2 weeks
Total (first contact → first live home)	≈ 4 - 5 months

8. Final Recommendations

1. Start with fewer models (8-9 instead of 14) to reduce certification costs.
2. Request a Dev Kit from the factory before committing to the full quantity.
3. Start SABER/CITC procedures as soon as final samples are approved.
4. Use air freight for the first pilot batch to speed up market entry.
5. Keep a contingency budget (~15-20%) for MOQ differences or unexpected testing fees.